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Disasters:

FEMA-4020-NY
FEMA-4031-NY

Declaration Number

Narratives
Disaster Damage:

Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between August 29, 2011
and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill, Adirondack, and Hudson Valley regions,
and caused severe damage on Long Island. According to data provided by FEMA, total permanent damage to infrastructure statewide was
estimated to be around $880 million, with the most impacted counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms
caused significant damage to infrastructure and housing and highlighted the need for mitigation to protect vulnerable areas from future storm
events and ensure that public systems like power, clean water, roads and transportation are operational faster following future storm events.
Damage to public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems, drinking water
treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges, roads, and other transportation
networks that have been severely compromised or destroyed.

Recovery Needs:

Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from those storms.
Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in CDBG-DR funds available for
the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee allocation, the State has adopted a functionally
equivalent set of disaster recovery programs that have been developed under its PL 113-2 allocation. These programs are outlined in the
State’s PL 113-2 Action Plan and Amendments and are designed to address unmet needs arising from the storms. Following HUD’s
methodology, there is approximately $3.49 billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With
HUD’s high construction cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately
$14.44 billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not currently funded
by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at $1.72 billion. The State, through
various new data sources, estimates a figure of $12.67 billion. Community Reconstruction and Infrastructure estimated unmet need using
HUD methodology is $5.68 billion, and $6.85 billion with the high construction cost multiplier. These figures do not account for infrastructure
needs not currently funded by federal programs Round I of the Community Reconstruction Program developed over $883 million in priority
projects proposed for CDBG-DR funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a
figure included in the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure, $3 billion when
using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are roughly 30 percent of damage
costs for structures with major to severe damage, and are reflected in the unmet needs. Economic Revitalization: The State calculated unmet
business needs as businesses that were denied an SBA loan. HUD adjusted this number to account for businesses that didn’t apply for
assistance. The unmet need is estimated at $711.31 million. Mitigation costs are roughly 30 percent of the damage costs. When combined,
unmet business needs is $826.1 million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond
repair. In census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about $197.6
million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units statewide (excluding
NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting FEMA grants, SBA loans, and insurance
proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds are considered, an estimated $1.29 billion in unmet need
remains. Based on HUD methodology, the 8,147 damaged rental units occupied by renters with annual income below $30,000 define the
rental properties u

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00

$34,168,661.61

$3,423,111.01

$3,412,585.47

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$62,009,772.25

$0.00 $0.00

     Program Funds Drawdown

To Date

$34,168,661.61

$34,552,795.85

$62,009,772.25

Overall

Program Income Received

$1,734,985.51

$2,404,520.76

Recovery Needs:

nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76 million, 75% of total
damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted housing stock, the State surveyed
properties in its assisted housing portfolio to identify damage and uncovered losses and found high levels of insurance coverage. The State
determined that immediate needs had been met and continues to assess resiliency needs.

Public Comment:

$3,412,585.47 $34,168,661.61Total Funds Drawdown

HUD Identified Most Impacted and Distressed $4,089,542.81 $26,361,395.29

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 9,328.17Broome County2 $ 0.00

$ 783,718.39Tioga County Soil and Water Conservation District $ 24,874.44

$ 0.00Tioga County2 $ 0.00

$ 0.00Town of Ashland $ 0.00

$ 20,903.83Town of Blenheim $ 0.00

$ 2,548,143.51Town of Blooming Grove $ 196,307.14

$ 1,551,475.03Town of Bovina $ 1,551,475.03

$ 0.00Town of Broome $ 0.00

$ 0.00Town of Cairo $ 0.00

$ 0.00Town of Catskill $ 0.00

$ 884,507.79Town of Chenango $ 71,289.87

$ 663,415.97City of Binghamton $ 10,864.32

$ 0.00Town of Colchester $ 0.00

$ 308,092.92Town of Conklin $ 10,011.50

$ 0.00Town of Coxsackie $ 0.00

$ 0.00Town of Delhi $ 0.00

$ 0.00Town of Deposit $ 0.00

$ 0.00Town of Durham $ 0.00

$ 968,569.10Town of Esperance $ 51,948.91

$ 0.00Town of Fulton $ 0.00

$ 0.00Town of Halcott $ 0.00

$ 0.00Town of Hamden $ 0.00

$ 336,858.79City of Middletown $ 154,974.57

$ 0.00Town of Hunter $ 0.00

$ 0.00Town of Jewett $ 0.00

$ 0.00Town of Lexington $ 0.00

$ 0.00Town of Middleburgh $ 0.00

$1,734,985.51
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The Stateâ¿¿s Irene Lee Action Plan outlines the distribution of $71,654,116 of Community Development Block
Grant â¿¿ Disaster Recovery (CDBG-DR) funding (Irene Lee allocation) towards meeting the unmet needs of
communities impacted by Hurricane Irene and Tropical Storm Lee. The State commits to the requirement that a
minimum of 80 percent of allocated funds, or $53,011,323, must be expended in the most-impacted counties of
Broome, Greene, Orange, Schoharie, and Tioga. 
In an effort to streamline recovery efforts, for the Stateâ¿¿s PL 112-55 allocation, the State has adopted a
functionally equivalent set of disaster recovery programs that have been developed and implemented under its more
recent PL 113-2 (Superstorm Sandy) allocation. These programs are outlined in the HUD approved Action Plan and
subsequent Amendments related to both the Stateâ¿¿s PL 112-55 and PL 113-2 grants and can be viewed at 
https://stormrecovery.ny.gov/funding/action-

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 50.00% 44.63%52.82%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $3,582,705,800.00 $14,813,136.12$29,735,231.21

Limit on Public Services $10,748,117.40 $554,120.33$1,086,280.40

Limit on Admin/Planning $14,330,823.20 $974,905.65$5,719,539.91

Limit on Admin $3,582,705.80 $4,056.87$300,000.00

Most Impacted and Distressed $53,024,045.84 $26,361,395.29$43,787,791.70

Projected

$ 0.00Town of Middletown $ 0.00

$ 75,677.76Town of Prattsville $ 4,707.10

$ 0.00Town of Roxbury $ 0.00

$ 40,922.73Town of Schoharie $ 0.00

$ 0.00Town of Sidney $ 0.00

$ 1,499,526.70Town of Tioga $ 63,505.50

$ 3,054,491.73Delaware County2 $ 110,712.67

$ 0.00Town of Tompkins $ 0.00

$ 95,813.44Town of Vestal $ 29,197.74

$ 0.00Town of Walton $ 0.00

$ 861,802.62Town of Windham $ 8,226.67

$ 0.00Townof Hancock $ 0.00

$ 0.00Village of Athens $ 0.00

$ 0.00Village of Catskill $ 0.00

$ 0.00Village of Cobleskill $ 0.00

$ 0.00Village of Coxsackie $ 0.00

$ 2,563.08Village of Deposit $ 13.65

$ 1,734,816.84Dormitory Authority of the State of New York (DASNY) $ 107,379.21

$ 1,557,247.28Village of Endicott $ 722.71

$ 0.00Village of Fleischmanns $ 0.00

$ 2,563.08Village of Hancock $ 13.65

$ 7,180.41Village of Margaretville $ 0.00

$ 94,439.19Village of Middleburgh $ 19,653.56

$ 2,443,994.32Village of Nichols $ 41,278.92

$ 193,901.86Village of Owego $ 23,945.13

$ 10,519.16Village of Schoharie $ 0.00

$ 0.00Village of Sidney $ 0.00

$ 0.00Village of Tannersville $ 0.00

$ 0.00Greene County $ 0.00

$ 0.00Village of Walton $ 0.00

$ 4,026,356.67New York State $ 0.00

$ 6,038,836.04Schoharie County $ 898,253.40

$ 4,352,995.20Schoharie County, Soil and Water Conservation District $ 43,755.32
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plans-amendments. Additional information on these programs and detailed quarterly programmatic updates can be
found in the appropriate program narratives in this QPR.
Staff levels are being maintained as programs progress. At the end of Q1 2021, GOSR totaled 150 employees
working throughout the state. Staff levels will continue to meet the needs of the recovery programs.  
As of the end of Q1 2021, the Community Reconstruction and Infrastructure programs have closed out 16 projects,
with 6 project having been closed out in Q1 2021.

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $0.00 $0.00

1142DR5-12, Tioga County $0.00 $50,000.00 $0.00

135DR1-12, Broome County $0.00 $0.00 $0.00

317DR2-12, Delaware County $0.00 $0.00 $0.00

477DR3-12, Greene County $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $3,582,706.00 $4,056.87

ComRecon, Community Reconstruction $3,314,033.66 $49,290,589.00 $27,100,110.64

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

IL-Match, Match $0.00 $6,037,314.29 $4,022,299.80

SidneyFMP, Sidney Floodplain Management $98,551.81 $12,758,521.20 $3,042,194.30

Activities

Admin / AdministrationProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A New York State

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$39,330.48

$3,009.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Admin

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$0.00

To Date

07/27/2012

N/A

$4,056.87

Most Impacted and Distressed Expended

Responsible Organization:

$2,409.78

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and  Long Island to carry out its recovery activities for
all of New York State's allocations. GOSRs activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end of Q4 2020,
GOSR totaled 155 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all of the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

Admin

Project Title:

Administration

$0.00     Program Funds Drawdown $4,056.87

$4,056.87$0.00Total Funds Expended

$0.00
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as in other key areas such as legal, policy, finance, and organizational systems. Due to the State of Emergency declared by
both the Federal and the State government in response to the Covid-19 pandemic, as well as ongoing developments related to
pandemic, the Monitoring and Compliance Department did not conduct monitoring of subrecipients during Q1 2021. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

ComRecon / Community ReconstructionProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,100,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources $4,100,000.00

$0.00

$0.00

$3,402,098.44

$3,402,098.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-BlenheimMuni-AQPF-LMI

$126,773.63

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$126,773.63

To Date

12/30/2017

Area ( Survey )

$3,402,098.44

Most Impacted and Distressed Expended

Responsible Organization:

$126,773.63

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

County Subunit Town of Blenheim. GEOID 3609506893

During this quarter, closeout efforts continued. An invoice to the electrical contractor was paid out. Expenditures during the
quarter related to project delivery.

Activity Progress Narrative:

BlenheimMuni CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$3,402,098.44$126,773.63Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$126,773.63     Program Funds Drawdown $3,402,098.44

$3,402,098.44$126,773.63Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,877.84

Low/Mod Town of Esperance

Total Projected Budget from All Sources $331,877.84

$0.00

$0.00

$50,489.29

$50,489.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralBridgeWaterSewerDstcImpr-PF-LMI

$9,239.33

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$9,239.33

To Date

12/31/2017

Area ( Census )

$50,489.29

Most Impacted and Distressed Expended

Responsible Organization:

$9,239.33

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

During the quarter, GOSR staff attended the preconstruction meeting and the project construction continued. Payments were
processed for GOSR staff time and Grant Manager staff time.

Activity Progress Narrative:

CentralBridgeWaterSewerDstcImpr CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$50,489.29$9,239.33Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$9,239.33     Program Funds Drawdown $50,489.29

$50,489.29$9,239.33Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,047,256.17

Low/Mod Village of Endicott

Total Projected Budget from All Sources $2,047,256.17

$0.00

$0.00

$1,444,198.98

$1,444,198.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$722.71

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$722.71

To Date

12/30/2017

Area ( Census )

$1,444,198.98

Most Impacted and Distressed Expended

Responsible Organization:

$722.71

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24¿ diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

During the quarter, the GOSR staff finalized the project closeout checklist. Payments were processed for GOSR staff time and
Grant Manager staff time related to project closeout.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,444,198.98$722.71Village of Endicott

No Accomplishments Performance Measures

Accomplishments Performance Measures

$722.71     Program Funds Drawdown $1,444,198.98

$1,444,198.98$722.71Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$596,206.22

N/A Town of Conklin

Total Projected Budget from All Sources $596,206.22

$100,000.00

$0.00

$308,092.92

$308,092.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ConklinWellnessCommunityCtr-PF-PLAN

$10,011.50

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/28/2022

$10,011.50

To Date

07/25/2012

Area ( Census )

$308,092.92

Most Impacted and Distressed Expended

Responsible Organization:

$10,011.50

Planning Under Way

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County. The GEOIDS for this project include 360070127011, 360070127012, 360070127013,
360070127014, 360070127015.

During this quarter, expenditures during the quarter were related to project delivery and closeout activities.

Activity Progress Narrative:

ConklinWellnessCommunityCtr CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$308,092.92$10,011.50Town of Conklin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$10,011.50     Program Funds Drawdown $308,092.92

$308,092.92$10,011.50Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,043,812.26

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $2,043,812.26

$0.00

$0.00

$1,619,809.18

$1,619,809.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CriticalFacilitiesFldMitigation-PF-UN

$88,276.52

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

$87,062.59

To Date

12/30/2017

Area ( Survey )

$1,619,809.18

Most Impacted and Distressed Expended

Responsible Organization:

$88,276.52

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of improvements to strengthen three critical facilities in the Town of Blooming Grove. The
Tappan Wastewater Treatment Plant improvements will include the installation of concrete floodwalls and barriers. The
Salisbury Mills Fire Company Headquarters improvements will include elevating critical equipment above the base flood
elevation. The Village of South Blooming Grove Sewer Pump Station improvements will include the installation of gaskets to
seal vents and doors.

Location Description:

Blooming Grove Town (County Subunit GEOID 3607107003)

During the quarter, each of the two construction vendors and the engineer submitted their final project invoices, which the
subrecipient reviewed and submitted for approval. The general contractor invoices included completing final punchlist items and
payment of all retainage. The electrical contractor invoice included creation of As-Built drawings, restoration of lawn area,
conduit materials, control panel materials, and labor. The Project Manager received and uploaded all required closeout
documents for both vendors and the invoices were approved. The engineer final invoice for construction management services
was also approved. A final project invoice for Subrecipient project delivery costs was uploaded. The Operations Manager
worked to ensure all required reporting was up-to-date.

Activity Progress Narrative:

CriticalFacilitiesFldMitigation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,619,809.18$88,276.52Town of Blooming Grove

$88,276.52     Program Funds Drawdown $1,619,809.18

$1,619,809.18$88,276.52Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Urgent Need Town of Esperance

Total Projected Budget from All Sources $1,400,000.00

$100,000.00

$0.00

$832,538.34

$832,538.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-EsperanceLandisArboretumShelter-PF-UN

$1,350.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

$1,350.00

To Date

12/30/2017

Area ( Census )

$832,538.34

Most Impacted and Distressed Expended

Responsible Organization:

$10,590.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will upgrade and expand the Landis Arboretum Meeting House to serve as an emergency shelter.

Location Description:

The Town of Esperance in Schoharie County. The GEOIDs for the project include: 360957401005.

The GOSR Project Manager continued to prepare documentation for project closeout and obtain required documents for
closeout. 

Activity Progress Narrative:

EsperanceLandisArboretumShelter CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$832,538.34$10,590.00Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,350.00     Program Funds Drawdown $832,538.34

$832,538.34$10,590.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,312,000.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources $1,312,000.00

$0.00

$0.00

$663,415.97

$663,415.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FrontStreetStormwaterSeparation-PI-LMI

$10,864.32

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$10,864.32

To Date

12/30/2017

Area ( Census )

$663,415.97

Most Impacted and Distressed Expended

Responsible Organization:

$10,864.32

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

During the quarter, payments were processed for GOSR staff time and Grant Manager staff time related to project delivery
activities to advance project closeout. GOSR staff continued to work with the Subrecipient and their Construction Manager to
process a final project documents to progress the project closeout process.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$663,415.97$10,864.32City of Binghamton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$10,864.32     Program Funds Drawdown $663,415.97

$663,415.97$10,864.32Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $200,000.00

$200,000.00

$0.00

$1,251.14

$1,251.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FullHllwCkDstreamParkStrmSta-LMI

$1,251.14

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/03/2013

$1,251.14

To Date

09/03/2011

Area ( Census )

$1,251.14

Most Impacted and Distressed Expended

Responsible Organization:

$1,251.14

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:

Broome County: 360070143021, 360070143023

During this quarter, the project started design activities. The project manager attended the design kick-off meeting and progress
meetings.

Activity Progress Narrative:

FullHllwCkDstreamParkStrmStaActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$0.00$0.00Delaware County2

$1,251.14$1,251.14Tioga County Soil and Water Conservation District

$0.00$0.00Town of Colchester

$1,251.14     Program Funds Drawdown $1,251.14

$1,251.14$1,251.14Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Delaware County2

Total Projected Budget from All Sources $150,000.00

$100,000.00

$0.00

$16,679.07

$12,160.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-GaylordStrmCrossReplace-UN

$11,125.57

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

07/20/2015

$15,643.78

To Date

08/28/2011

Area ( Census )

$12,160.86

Most Impacted and Distressed Expended

Responsible Organization:

$12,160.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York.  This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:

Tioga County: 361070204012

During this quarter, the project started design procedures. The project manager worked with project consultants to advise on
acquisition procedures for the subrecipient. The project manager attended to bi-weekly project meetings.

Activity Progress Narrative:

GaylordStrmCrossReplaceActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$12,160.86$12,160.86Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$11,125.57     Program Funds Drawdown $12,160.86

$12,160.86$12,160.86Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$706,559.89

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $706,559.89

$300,000.00

$0.00

$445,736.95

$442,214.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MaysFieldDamRemoval-PI-UN

$90,056.16

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

$80,833.71

To Date

12/30/2017

Area ( Survey )

$442,214.17

Most Impacted and Distressed Expended

Responsible Organization:

$442,214.17

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Washingtonville (GEOID: 3678465)

During the quarter, the subrecipient reviewed and submitted a total of five invoices, four for engineering and one for the
construction vendor. Three of the engineering invoices have been fully approved and cover on-going construction
administration support and inspection services. GOSR begun the review of the fourth engineering invoice. The contractor
invoice covered segregation and storage of soils, laboratory analysis of soils, disposal of non hazardous waste soil, temporary
seeding, mulching, temporary pavement markings and strips. The Project manager issued the seventy-five percent completion
letter and the engineer issued the Substantial completion certification with punchlist attached.

Activity Progress Narrative:

MaysFieldDamRemoval CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$442,214.17$90,056.16Town of Blooming Grove

$90,056.16     Program Funds Drawdown $442,214.17

$442,214.17$90,056.16Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$688,469.32

Low/Mod City of Middletown

Total Projected Budget from All Sources $688,469.32

$0.00

$0.00

$336,858.79

$336,858.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MonhagenBrookCulvertProj-PI-LMI

$154,724.32

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$154,724.32

To Date

12/31/2017

Area ( Survey )

$336,858.79

Most Impacted and Distressed Expended

Responsible Organization:

$154,974.57

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

During the quarter, GOSR staff worked with the Subrecipient to advance project to Contract Consent. The GOSR project team
reviewed and approved invoices for survey, subsurface investigation, design, and construction support services. 

Activity Progress Narrative:

MonhagenBrookCulvertProj CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$336,858.79$154,974.57City of Middletown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$154,724.32     Program Funds Drawdown $336,858.79

$336,858.79$154,974.57Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$740,000.00

Urgent Need Village of Nichols

Total Projected Budget from All Sources $740,000.00

$0.00

$0.00

$361,473.84

$346,682.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsEmergencyPreparedness-PF-UN

$4,361.47

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

07/28/2019

$4,361.47

To Date

07/27/2019

Area ( Survey )

$346,682.34

Most Impacted and Distressed Expended

Responsible Organization:

$4,361.47

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a comprehensive emergency preparedness and communication system consisting of an
early warning siren, a message board and two generators. The siren and a generator would be located at the Village Hall while
a second generator would be located at the Village emergency shelter. A message board would be located at a central and
highly visible location within the Village.

Location Description:

Nichols Town County Subunit (GEOID: 3610751121)

This project was closed during this quarter. The expenditures were related to internal closeout procedures.

Activity Progress Narrative:

NicholsEmergencyPreparedness CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$346,682.34$4,361.47Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

$4,361.47     Program Funds Drawdown $346,682.34

$346,682.34$4,361.47Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 605/605 650/650 2720/2720# of Persons 0 0 46.14

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,803,075.99

Urgent Need Village of Nichols

Total Projected Budget from All Sources $1,803,075.99

$300,000.00

$0.00

$1,273,036.80

$1,273,036.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsJointFireStation-PF-UN

$33,430.99

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

07/26/2019

$33,430.99

To Date

07/25/2019

Area ( Census )

$1,273,036.80

Most Impacted and Distressed Expended

Responsible Organization:

$33,430.99

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include 361070206005, 361070206006,
361070206007.

During the quarter, the project achieved construction completion. The project manager held several meetings with the
subrecipient and engineering team to review closeout procedures. The project manger processed invoices for final construction
for an electrical contractor, general contractor, and plumbing contractor. 

Activity Progress Narrative:

NicholsJointFireStation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,273,036.80$33,430.99Village of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$33,430.99     Program Funds Drawdown $1,273,036.80

$1,273,036.80$33,430.99Total Funds Expended

$0.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

Urgent Need Town of Bovina

Total Projected Budget from All Sources $1,800,000.00

$150,000.00

$0.00

$1,551,475.03

$1,551,475.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-OwegoSharedMunicipalFacility-PF-UN

$1,551,475.03

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/28/2022

$536,785.67

To Date

01/08/2017

Area ( Survey )

$1,551,475.03

Most Impacted and Distressed Expended

Responsible Organization:

$1,551,475.03

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

During this quarter, the project achieved substantial completion, and retroactive invoice payment for general construction,
plumbing contractor, and the electrical contractor took place. Construction continued which included the installation of final
systems and finishes. In addition, outside paving was completed. The project manager worked with the Subrecipient to review
financials, schedules, and track construction progress. The project manager attended weekly construction meetings and
monitored punch-list completion. The project manager provided feedback on closeout procedures and reporting requirements.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-IlActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,551,475.03$1,551,475.03Town of Bovina

$1,551,475.03     Program Funds Drawdown $1,551,475.03

$1,551,475.03$1,551,475.03Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,565.45

N/A Town of Prattsville

Total Projected Budget from All Sources $350,565.45

$0.00

$0.00

$75,677.76

$75,677.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-PrattsvilleRegHealthFac-PLAN

$4,707.10

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

$4,707.10

To Date

12/30/2017

Area ( Census )

$75,677.76

Most Impacted and Distressed Expended

Responsible Organization:

$4,707.10

Planning Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

Expenditures during the quarter related to project delivery and closeout activities.

Activity Progress Narrative:

PrattsvilleRegHealthFac CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$75,677.76$4,707.10Town of Prattsville

$4,707.10     Program Funds Drawdown $75,677.76

$75,677.76$4,707.10Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,923,338.74

Low/Mod Schoharie County

Total Projected Budget from All Sources $1,923,338.74

$800,000.00

$0.00

$1,701,158.32

$1,701,158.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RebuildFultonTownHall-PF-LMI

$582,527.88

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/27/2019

$582,527.88

To Date

12/27/2017

Area ( Survey )

$1,701,158.32

Most Impacted and Distressed Expended

Responsible Organization:

$582,527.88

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

During the quarter, GOSR held bi-weekly construction progress meetings with the subrecipient and four contractors working on
the project. The Department of Public Works Building completed punch list items and the plan for the Fulton Town Hall
Renovations project were discussed during the meetings. GOSR reviewed and approved invoices for the four prime
contractors, which included the installation of a generator and paving of the concrete floor. GOSR also reviewed invoices for the
design engineer construction inspection services on the project.

Activity Progress Narrative:

RebuildFultonTownHall CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,701,158.32$582,527.88Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$582,527.88     Program Funds Drawdown $1,701,158.32

$1,701,158.32$582,527.88Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,340,907.79

Urgent Need Village of Nichols

Total Projected Budget from All Sources $1,340,907.79

$300,000.00

$0.00

$787,069.11

$787,069.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RecreationImprovCrkStabilization-PI-UN

$3,486.46

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/29/2019

$3,486.46

To Date

12/29/2017

Area ( Census )

$787,069.11

Most Impacted and Distressed Expended

Responsible Organization:

$3,486.46

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity will include improvements to Kirby Park to repair damage to various structures within the park. Recreational
improvements will be made to install lighting, trails, play areas, a pavilion, restroom facilities and resilient landscaping along
with road improvements. A second component of improvement will include streambank stabilization measures along
Wappasening Creek to promote a natural channel design.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include: 361070206006, 361070206007.

This project was finalized during this quarter. Internal departments and consultants continued closeout procedures.

Activity Progress Narrative:

RecreationImprovCrkStabilization CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$787,069.11$3,486.46Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of public facilities 0

$3,486.46     Program Funds Drawdown $787,069.11

$787,069.11$3,486.46Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2192/2192# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Town of Delhi

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RefuseGarageRelocation-PF-UN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$0.00

To Date

01/10/2017

Area ( Survey )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies. 

Location Description:

Town of Union (county subdivision) GEOID: 3600776056

Activity Progress Narrative:

RefuseGarageRelocation CR-IlActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$0.00$0.00Town of Delhi

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

9885 13865/13865 9885/9885 54300/54300# of Persons 13865 54300 43.74

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,264.40

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $405,264.40

$0.00

$0.00

$191,849.23

$177,474.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ReloTBloomGroveCentMainFacil-PF-UN

$13,333.08

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$19,439.20

To Date

12/31/2017

Area ( Survey )

$177,474.81

Most Impacted and Distressed Expended

Responsible Organization:

$13,333.08

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

During the quarter, the remaining construction contracts were reviewed and approved. A notice to proceed was issued and
submittals are in process. The Engineer submitted a draft change amendment proposal. The Grant and Project Managers
obtained Utilization plans from the contractors. The General Contractor applied for building permit. The Project Manager
obtained and fully executed Subrecipient Agreement Amendment.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$177,474.81$13,333.08Town of Blooming Grove

No Accomplishments Performance Measures

Accomplishments Performance Measures

$13,333.08     Program Funds Drawdown $177,474.81

$177,474.81$13,333.08Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,109,937.33

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources $2,109,937.33

$200,000.00

$0.00

$1,478,824.29

$1,478,106.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ScatterSitePumps-PF-LMI

$107,379.21

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/28/2019

$107,379.21

To Date

12/28/2017

Area ( Survey )

$1,478,106.53

Most Impacted and Distressed Expended

Responsible Organization:

$107,379.21

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070004001, 360070004002,
360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002, 360070006003,
360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001, 360070009002,
360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001, 360070001003,
360070013001, 360070013002, 360070013003, and 360070013004.

During the quarter, the Contractor submitted payments for both retainage reduction, including discharge piping, wet well hatch,
relay transformers, pump cables routing changes, electrical backboard retaining wall, and steel sheeting removals. Other
Payments were processed for the Dormitory Authority of the State of New York (DASNY), GOSR staff time and Grant Manager
staff time related to project delivery activities.

Activity Progress Narrative:

ScatterSitePumps CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,478,106.53$107,379.21Dormitory Authority of the State of New York (DASNY)

$107,379.21     Program Funds Drawdown $1,478,106.53

$1,478,106.53$107,379.21Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,246,649.54

Low/Mod Schoharie County

Total Projected Budget from All Sources $1,246,649.54

$200,000.00

$0.00

$825,773.88

$825,773.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SchoharieCountyWestFultonFireDept-PF-
LMI

$188,951.89

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/28/2019

$188,951.89

To Date

12/28/2017

Area ( Census )

$825,773.88

Most Impacted and Distressed Expended

Responsible Organization:

$188,951.89

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

During the quarter, GOSR held bi-weekly construction progress meetings with the subrecipient and four contractors working on
the project. The four contractors completed punch list items and discussed outstanding construction items during the meetings.
GOSR reviewed and approved invoices for the four prime contractors, which included work on the roof and siding of the
building as well as the final required electrical connections. GOSR also reviewed invoices for the design engineer construction
inspection services on the project.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$825,773.88$188,951.89Schoharie County

$188,951.89     Program Funds Drawdown $825,773.88

$825,773.88$188,951.89Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $2,000,000.00

$300,000.00

$0.00

$1,514,350.89

$1,514,350.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$42,792.82

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$42,792.82

To Date

12/30/2017

Area ( Survey )

$1,514,350.89

Most Impacted and Distressed Expended

Responsible Organization:

$42,792.82

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

During this past quarter, GOSR held a meeting with the subrecipient, project beneficiary, and design engineer to discuss the
bidding process for this project. GOSR then approved the bid manual and authorized bidding on this project. Invoices for the
design engineer support on preparing the bid documents were approved by GOSR during this past quarter as well.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,514,350.89$42,792.82Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$42,792.82     Program Funds Drawdown $1,514,350.89

$1,514,350.89$42,792.82Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,840,379.93

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,840,379.93

$0.00

$0.00

$1,459,087.04

$1,459,087.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDStonyBrook-PI-UN

$962.50

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$962.50

To Date

12/30/2017

Area ( Survey )

$1,459,087.04

Most Impacted and Distressed Expended

Responsible Organization:

$962.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

GOSR staff continued work on an internal memo for the closeout process. The GOSR Project Manager worked to closeout the
project.

Activity Progress Narrative:

SCSWCD Stony Brook CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$1,459,087.04$962.50Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$962.50     Program Funds Drawdown $1,459,087.04

$1,459,087.04$962.50Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,729.68

Urgent Need Town of Windham

Total Projected Budget from All Sources $553,729.68

$0.00

$0.00

$238,009.04

$238,009.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SouthStStormwater-PI-UN

$8,083.22

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$8,083.22

To Date

12/31/2017

Area ( Census )

$238,009.04

Most Impacted and Distressed Expended

Responsible Organization:

$8,083.22

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

GOSR held a meeting with the subrecipient and design engineer to discuss the required easements for this project. Follow up
conference calls were held with the subrecipient to discuss the obtainment of executed easements. Project draws reflect grant
management support.

Activity Progress Narrative:

SouthStStormwater CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$238,009.04$8,083.22Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,083.22     Program Funds Drawdown $238,009.04

$238,009.04$8,083.22Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,322,954.75

N/A Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $1,322,954.75

$100,000.00

$0.00

$729,418.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SusquehannaAssessmentDesign-PLAN

$23,623.30

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/29/2019

$23,623.30

To Date

12/29/2017

Area ( Census )

$729,418.57

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Regional Susquehanna River Initiative Assessment and Design project will provide funding for a river initiative which will
increase resilience and capacity of the river within the Village of Sidney as well as Broome and Tioga County communities,
using a comprehensive watershed approach to understand and address flooding issues in the Upper Susquehanna River. This
phase of the project will assess potential project sites and develop an integrated, multiple barrier approach for planning and
beginning design of restoration projects in each watershed in Broome and Tioga Counties and the Village of Sidney.

Location Description:

The Cenus Blockgroups intersecting the Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the
Towns of Union, Vestal, and Conklin in Broome County, and the Village of Sidney, in Delaware County. GEOIDs include
360070143023, 360070143021, 360070129001, 360070130001, 360070130003, 360070130002, 360070133015,
360070133012, 360070133013, 360070133011, 360070133014, 360070133032, 360070133031, 360070133044,
360070133041, 360070133045, 360070133042, 360070133043, 360070137002, 360070137001, 360070137003,
360070134006, 360070134001, 360070134005, 360070134002, 360070134004, 360070134003, 360070135003,
360070135002, 360070135001, 360070136001, 360070136005, 360070136003, 360070136002, 360070136004,
360070130004, 360070131001, 360070131002, 360070138002, 360070131003, 360070132011, 360070132021,
360070132022, 360070132023, 360070138003, 360070138004, 360070139002, 360070139003, 360070001004,
360070001003, 360070001002, 360070001001, 360070002001, 360070138001, 360070139001, 360070140001,
360070140002, 360070141004, 360070141002, 360070141001, 360070002002, 360070003001, 360070003004,
360070003003, 360070003002,

SusquehannaAssessmentDesign CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$729,418.57$23,623.30Tioga County Soil and Water Conservation District

$23,623.30     Program Funds Drawdown $729,418.57

$729,418.57$23,623.30Total Funds Expended

$0.00
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360070004001, 360070004002, 360070005003, 360070005001, 360070005002, 360070006001, 360070006002,
360070006003, 360070007005, 360070142001, 360070142002, 360070143013, 360070144002, 360070145004,
360070145001, 360070145002, 360070145003, 360070007001, 360070007004, 360070007003, 360070009002,
360070009001, 360070007002, 360070011001, 360070011003, 360070011002, 360070012001, 360070012002,
360070013001, 360070013002, 360070013004, 360070013003, 360070014004, 360070146002, 360070146004,
360070146003, 360070146001, 360070143014, 360070143012, 360070014001, 360070014002, 360070014003,
360070014005, 360070014007, 360070014006, 360070015003, 360070015002, 360070015004, 360070015001,
360070015005, 360070016001, 360070016002, 360070016003, 360070143011, 360070143022, 360070143015,
360070144005, 360070144004, 360070144003, 360070144001, 360070017002, 360070017005, 360070017001,
360070017004, 360070017003, 360070018004, 360070018005, 360070018003, 360070018002, 360070018001,
360070002003, 360070004003, 360070142003, 360070132012, 360070140003, 360070141003, 360259704006,
360259704005, 360259704007, 360259704004, 360259704003, 361070203004, 361070206002, 361070206007,
361070205001, 361070204014, 361070204013, 361070204012, 361070203002, 361070204023, 361070206001,
361070203001, 361070203003, 361070205003, 361070203006, 361070206004, 361070206003, 361070206006,
361070206005, 361070205002, 361070203005, 361070204011, 361070204021, 361070204022, 361070205004.

During the quarter, GOSR staff worked with the Grant Manager to issue the Request for Project Closeout Package to the
Subrecipient for signature. A contract amendment for additional staff time related to design services was processed and
approved. Towards the end of the quarter, GOSR staff initiated the closeout procedure.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$439,160.40

N/A Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $439,160.40

$0.00

$0.00

$53,048.68

$53,048.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SusquehannaEducationOutreach-PLAN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$0.00

To Date

12/31/2017

Area ( Census )

$53,048.68

Most Impacted and Distressed Expended

Responsible Organization:

$53,048.68

Planning Under Way

Activity Description:

The Regional Susquehanna River Initiative Education and Outreach project will, through seminars and workshops, educate
municipal officials, county legislators and residents of the stakeholder NYRCR Tioga and Broome County and Village of Sidney
Communities about the issues tied to achieving a comprehensive watershed approach to address flooding issues in the Upper
Susquehanna River. Through education and outreach with those that make land use and development decisions, the project
will achieve enhanced awareness about the causes of flooding and stream instability in the watershed and also identify steps
and approaches to address those perils.

Location Description:

The Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the Towns of Union, Vestal, and Conklin in
Broome County, and the Village of Sidney, in Delaware County. GEOIDs include 
360070014007, 360070015001, 360070015002, 360070015003, 360070015004, 360070015005, 360070016001,
360070016002, 360070016003, 360070017001, 360070017002, 360070017003, 360070017004, 360070017005,
360070018001, 360070018003, 360070018004, 360070140002, 360070146002, 360070127012, 360070127013,
360070132012, 360070138002, 360070137002, 360070140003, 360070002003, 360070004003, 360070127014,
360070142003, 360070141003, 360070011001, 360070139003, 360070001004, 360070012001, 360070003004,
360070018005, 360070146004, 360070134006, 360070014004, 360070146003, 360070145003, 360070006002,
360070011003, 360070134002, 360070130004, 360070127015, 360070014003, 360070004002, 360070133045,
360070136004, 360070134004, 360070133032, 360070141002, 360070131001, 360070006003, 360070009002,
360070018002, 360070138003, 360070143011, 360070001001, 360070001002, 360070001003, 360070002001,
360070002002, 360070003001, 360070003002,

SusquehannaEducationOutreach CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$0.00     Program Funds Drawdown $53,048.68

$53,048.68$0.00Total Funds Expended

$0.00
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360070003003, 360070004001, 360070005001, 360070005002, 360070005003, 360070006001, 360070007001,
360070007003, 360070007004, 360070007005, 360070007002, 360070009001, 360070011002, 360070012002,
360070013001, 360070013002, 360070013003, 360070013004, 360070014001, 360070014002, 360070014005,
360070014006, 360070133015, 360070133031, 360070133041, 360070133042, 360070133043, 360070133044,
360070134001, 360070134003, 361070204011, 361070203005, 361070203002, 361070206006, 361070203003,
361070204014, 361070204023, 361070206002, 361070206001, 361070206005, 360070139001, 360070139002,
361070203006, 361070204013, 361070204021, 361070205001, 361070205002, 361070205003, 361070206007,
360070140001, 360070141004, 360070141001, 360070142001, 360070142002, 360070143012, 360070143013,
360070143014, 360070143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002,
360070144003, 360070144004, 360070144005, 360070145001, 360070145002, 360070145004, 360070146001,
361070203004, 361070203001, 361070204012, 361070206003, 361070206004, 360070127011, 361070204022,
361070205004, 360259704004, 360070137003, 360070138001, 360070138004, 360259704006, 360259704007,
360259704003, 360259704005, 360070135003, 360070136001, 360070136002, 360070136005, 360070136003,
360070137001, 360070134005, 360070135001, 360070135002, 360070129001, 360070130001, 360070130002,
360070130003, 360070131002, 360070131003, 360070132011, 360070132021, 360070132022, 360070132023,
360070133012, 360070133011, 360070133013, 360070133014

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

12/12# of community engagement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,978.84

Urgent Need Town of Chenango

Total Projected Budget from All Sources $586,978.84

$0.00

$0.00

$355,065.54

$325,675.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenango12APumpStation-PF-UN

$31,203.17

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$31,203.17

To Date

12/30/2017

Area ( Survey )

$325,675.26

Most Impacted and Distressed Expended

Responsible Organization:

$31,203.17

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Upgrade the water pump stations at its Northgate Plaza and Route 12A water pump stations. Both pump stations are located in
the 100-year floodplain and are subject to flooding from the Chenango River, Thomas Creek or both.

Location Description:

The Towns of Chenango and Dickinson (County Subunits, GEOIDS: 3600715110, 3600720588)

During this quarter, project completion was achieved. GOSR's Operations Manager finished Financial Reconciliation. The
GOSR project manager worked alongside the subrecipient to acquire documentation for closeout. The GOSR project manager
reviewed and processed final payments for Design and Project Delivery Costs and Construction Management from the
Architecture and Engineering firm and Contractors . The GOSR project manager reviewed and processed monthly payments. 

Activity Progress Narrative:

TChenango12APumpStation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$325,675.26$31,203.17Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$31,203.17     Program Funds Drawdown $325,675.26

$325,675.26$31,203.17Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of public facilities 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

2200 2830/2830 2200/2200 15585/15585# of Persons 2830 15585 32.27

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,715.08

Urgent Need Town of Chenango

Total Projected Budget from All Sources $848,715.08

$200,000.00

$0.00

$477,870.92

$477,870.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenangoMuniCmplxGenerators-PF-UN

$40,086.70

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/28/2019

$40,086.70

To Date

12/28/2017

Area ( Survey )

$477,870.92

Most Impacted and Distressed Expended

Responsible Organization:

$40,086.70

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the purchase, appropriate engineering and installation of a 400kW backup power generator at the
Town of Chenango Town Hall to be used as backup power for the Towns emergency operations center and for the Towns
community center also located at the Chenango Town Hall.

Location Description:

Town of Chenango (county subdivision, GEOID: 3600715110)

During this quarter, project completion was achieved. GOSR's Operations Manager finished Financial Reconciliation. The
GOSR project manager worked alongside the subrecipient to acquire documentation for closeout. The GOSR project manager
reviewed and processed the contractor last invoice payment for Labor and Materials. 

Activity Progress Narrative:

TChenangoMuniCmplxGenerators CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$477,870.92$40,086.70Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$40,086.70     Program Funds Drawdown $477,870.92

$477,870.92$40,086.70Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1430 1535/1535 1430/1430 11085/11085# of Persons 1535 11085 26.75

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,166.85

Urgent Need Town of Esperance

Total Projected Budget from All Sources $320,166.85

$0.00

$0.00

$85,541.47

$85,541.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TEsperanceTownHallResto-PF-UN

$32,119.58

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$31,682.08

To Date

12/31/2017

Area ( Survey )

$85,541.47

Most Impacted and Distressed Expended

Responsible Organization:

$32,119.58

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:

Town of Esperance (County Subunit, GEOID: 3609524724)

During the quarter, GOSR staff worked closely with the subrecipient and their project team to complete the Bid Advertisement.
GOSR  conducted meetings with the Subrecipient, GOSR Project Manager, and Grant Manager.

Activity Progress Narrative:

TEsperanceTownHallResto CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$85,541.47$32,119.58Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$32,119.58     Program Funds Drawdown $85,541.47

$85,541.47$32,119.58Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$652,188.25

Urgent Need Town of Tioga

Total Projected Budget from All Sources $652,188.25

$0.00

$0.00

$296,960.67

$296,960.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaEmergencyPreparedness-PI-UN

$28,004.91

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$28,004.91

To Date

12/30/2017

Area ( Census )

$296,960.67

Most Impacted and Distressed Expended

Responsible Organization:

$28,004.91

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Emergency Preparedness project will provide funding for the installation of a solar powered emergency message board, an
emergency generator, and a stream gauge system to enhance emergency preparedness for residents of the Town of Tioga in
the face of future disaster or flooding events.

Location Description:

The Town of Tioga, in Tioga County, New York. The GEOIDS for this project include 361070206001, 361070206002,
361070206003, and 361070206004.

During this quarter, GOSR Project Manager reviewed and approved their final invoices for architecture and engineering
services. The GOSR operations manager performed a Final Audit. The Subrecipient also submitted the remaining documents
to proceed with project closeout. GOSR started project closeout and the final financial reconciliation.

Activity Progress Narrative:

TiogaEmergencyPreparedness CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$296,960.67$28,004.91Town of Tioga

No Accomplishments Performance Measures

Accomplishments Performance Measures

$28,004.91     Program Funds Drawdown $296,960.67

$296,960.67$28,004.91Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,245,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources $1,245,000.00

$0.00

$0.00

$886,706.16

$886,706.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaHalseyValleyRdElev-AQPF-UN

$2,383.32

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/30/2019

$2,383.32

To Date

12/30/2017

Area ( Census )

$886,706.16

Most Impacted and Distressed Expended

Responsible Organization:

$2,383.32

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

During the quarter, the project closed out. Expenditures during the quarter related to project delivery and closeout activities.

Activity Progress Narrative:

Halsey Valley Road Elevation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$886,706.16$2,383.32Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

1750/1800# of Linear feet of Public 0

$2,383.32     Program Funds Drawdown $886,706.16

$886,706.16$2,383.32Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 930/930 420/420 4810/4810# of Persons 0 0 28.07

LMI%:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$573,157.74

Urgent Need Town of Tioga

Total Projected Budget from All Sources $573,157.74

$0.00

$0.00

$309,349.16

$309,349.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaRansomParkImprovements-PI-UN

$33,117.27

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$33,117.27

To Date

12/31/2017

Area ( Survey )

$309,349.16

Most Impacted and Distressed Expended

Responsible Organization:

$33,117.27

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Design and construction of resilient park improvements to the Town municipal park.

Location Description:

Town of Tioga, Countysubunit (GEOID: 3610773968)

During this quarter, the Subrecipient submitted their final invoices for the contractor's work that included Inspection and record
documents. The GOSR project manager requested the remaining closeout documents and reviewed and processed
construction payments. The GOSR project manager and grant manager worked to draft and review closeout documentation.
GOSR and the subrecipient held weekly meetings. GOSR worked on the financial reconciliation.

Activity Progress Narrative:

TiogaRansomParkImprovements CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$309,349.16$33,117.27Town of Tioga

$33,117.27     Program Funds Drawdown $309,349.16

$309,349.16$33,117.27Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Vestal

Total Projected Budget from All Sources $250,000.00

$0.00

$0.00

$83,856.40

$83,856.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VestalEMSRelocation-AQPF-UN

$29,197.74

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

$29,197.74

To Date

07/26/2012

Area ( Census )

$83,856.40

Most Impacted and Distressed Expended

Responsible Organization:

$29,197.74

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

During the quarter, GOSR staff worked with the Subrecipient team to finalize Contract Consent and the Bid Award. GOSR Staff
reviewed and approved invoices for final design and bidding assistance. Construction mobilization began. 

Activity Progress Narrative:

VestalEMSRelocation CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$83,856.40$29,197.74Town of Vestal

$29,197.74     Program Funds Drawdown $83,856.40

$83,856.40$29,197.74Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Urgent Need Village of Owego

Total Projected Budget from All Sources $550,000.00

$300,000.00

$0.00

$193,901.86

$193,901.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-UN-A

$23,945.13

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/29/2019

$23,945.13

To Date

12/29/2017

Area ( Survey )

$193,901.86

Most Impacted and Distressed Expended

Responsible Organization:

$23,945.13

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and
ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

During this quarter, the project manager worked with the engineering team and the Subrecipient to award constructions
contract, issue contract consent, and review grant requirements. Expenditures during the quarter were related to project
delivery.

Activity Progress Narrative:

VOwegoMunicipalFacility CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$193,901.86$23,945.13Village of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$23,945.13     Program Funds Drawdown $193,901.86

$193,901.86$23,945.13Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,955.43

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources $358,955.43

$0.00

$0.00

$94,439.19

$94,439.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOMiddleburghGorgeCrkCulRepair-AQPF-
LMI

$19,653.56

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$19,653.56

To Date

12/31/2017

Area ( Survey )

$94,439.19

Most Impacted and Distressed Expended

Responsible Organization:

$19,653.56

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

During the quarter, GOSR held a meeting with the subrecipient, project beneficiary, and design engineer to discuss the bidding
process for this project. GOSR then approved the bid manual and authorized bidding on this project. Invoices for the design
engineer support on preparing the bid documents were approved by GOSR during this past quarter as well.

Activity Progress Narrative:

VOMiddleburghGorgeCrkCulRepair CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$94,439.19$19,653.56Village of Middleburgh

$19,653.56     Program Funds Drawdown $94,439.19

$94,439.19$19,653.56Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Village of Schoharie

Total Projected Budget from All Sources $250,000.00

$0.00

$0.00

$10,519.16

$10,519.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOSchoharieSouthEndDrain-AQU-LMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$0.00

To Date

12/31/2017

Area ( Survey )

$10,519.16

Most Impacted and Distressed Expended

Responsible Organization:

$10,519.16

Acquisition - general Under Way

Activity Description:

The Village of Schoharie will acquire one property and easements in order to complete the South End Drainage Improvements
project. Schoharie County Soil and Water Conservation District will also be working on the project and is the responsible for
completing the design and construction to complete the South End Drainage Improvements project under activity code R4-CR-
SCSWCDSouthEndDrain-PI-UN.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County.

Activity Progress Narrative:

VOSchoharieSouthEndDrainAQU CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,519.16

$10,519.16$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Village of Deposit

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$2,563.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WallkillChannelDaylighting-PI-LMI

$13.65

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$13.65

To Date

01/10/2017

Area ( Census )

$2,563.08

Most Impacted and Distressed Expended

Responsible Organization:

($2,549.43)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation.

Location Description:

GEOIDS include 360710113003, 360710113004, 360710112001

During the quarter, payments were processed for GOSR staff time. GOSR staff worked with the Subrecipient on the Request
for Project Completion. 

Activity Progress Narrative:

WallkillChannelDaylighting CR-IlActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,563.08$13.65Village of Deposit

$13.65     Program Funds Drawdown $2,563.08

$2,563.08$13.65Total Funds Expended

$0.00

79

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Village of Hancock

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$2,563.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WallkillWindingBrook-PI-UN

$13.65

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$13.65

To Date

01/10/2017

Area ( Census )

$2,563.08

Most Impacted and Distressed Expended

Responsible Organization:

($2,549.43)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

GEOIDS include: 360710111021, 360710111023, 360710111022, 360710113001, 360710113002, 360710111011

Expenditures during the quarter related to project delivery activities.

Activity Progress Narrative:

WallkillWindingBrook CR-IlActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$2,563.08$13.65Village of Hancock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$13.65     Program Funds Drawdown $2,563.08

$2,563.08$13.65Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,044.63

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $527,044.63

$0.00

$0.00

$309,975.17

$308,645.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WashingtonvilleCulverts-PI-UN

$4,641.38

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$5,971.20

To Date

12/31/2017

Area ( Survey )

$308,645.35

Most Impacted and Distressed Expended

Responsible Organization:

$308,645.35

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

During the quarter, the Grant Manager and Project Manager held several meetings with the Subrecipient to discuss the final
outstanding easements. The Subrecipient obtained both an appraisal and review appraisal for the last easement needed. An
offer letter was submitted to the property owner. The Project Manager drafted a Subrecipient Agreement amendment, adding
construction funds to the project. This amendment was reviewed and approved by all parties.

Activity Progress Narrative:

WashingtonvilleCulverts CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$308,645.35$4,641.38Town of Blooming Grove

$4,641.38     Program Funds Drawdown $308,645.35

$308,645.35$4,641.38Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,256.63

Urgent Need Town of Windham

Total Projected Budget from All Sources $363,256.63

$0.00

$0.00

$71,593.47

$71,593.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WindhamBackupGenCriticalFacilities-PF-UN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$0.00

To Date

12/31/2017

Area ( Census )

$71,593.47

Most Impacted and Distressed Expended

Responsible Organization:

$71,593.47

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,593.47

$71,593.47$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,291,178.38

Urgent Need Town of Windham

Total Projected Budget from All Sources $1,291,178.38

$0.00

$0.00

$735,539.53

$552,200.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WindhamDrainImprov-PI-UN

$143.45

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

12/31/2019

$143.45

To Date

12/31/2017

Area ( Census )

$552,200.11

Most Impacted and Distressed Expended

Responsible Organization:

$143.45

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

During the quarter, the GOSR Project Manager had a meeting with the subrecipient to discuss the final invoice for their design
engineer. GOSR reviewed the required reporting for the design engineer and assisted in the process of approving the vendor
closeout. 

Activity Progress Narrative:

WindhamDrainImprov CRActivity Title:

Project Number:

ComRecon

Project Title:

Community Reconstruction

$552,200.11$143.45Town of Windham

$143.45     Program Funds Drawdown $552,200.11

$552,200.11$143.45Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

IL-Match / MatchProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,002.16

Low/Mod New York State

Total Projected Budget from All Sources $294,002.16

($312,075.00)

$0.00

$294,002.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-DR-LMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

($12,075.00)

To Date

01/09/2017

Area ( Census )

$294,002.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

IL-Debris Removal R5 - LMIActivity Title:

Project Number:

IL-Match

Project Title:

Match

$294,002.16$0.00New York State

$0.00     Program Funds Drawdown $294,002.16

$294,002.16$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,934.22

Urgent Need New York State

Total Projected Budget from All Sources $1,197,934.22

($502,939.49)

$0.00

$1,202,778.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-DR-UN

($4,844.62)

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/29/2022

($2,939.49)

To Date

01/09/2017

Area ( Census )

$1,197,934.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

There were no new expenditures in the quarter for Irene/Lee activities.  Activity seen in financial records
is the result of voucher revisions to reconcile previous expenditures to the correct FEMA work category
and the DRGR activity for two Project

Activity Progress Narrative:

IL-Debris Removal R5 - UNActivity Title:

Project Number:

IL-Match

Project Title:

Match

$1,197,934.22($4,844.62)New York State

($4,844.62)     Program Funds Drawdown $1,197,934.22

$1,197,934.22($4,844.62)Total Funds Expended

$0.00
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Worksheets.  Expenditures associated with these PWs were transferred from Debris Removal to Public
Service DRGR activities. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,266.82

Urgent Need New York State

Total Projected Budget from All Sources $339,266.82

($250,000.00)

$0.00

$339,266.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-PS-UN

$4,844.62

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/28/2022

$4,844.62

To Date

01/08/2017

Area ( Census )

$339,266.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.
This activity includes funds from funding round 5 that have not been extended beyond the 24-month expenditure limit as part of
GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

There were no new expenditures in the quarter for Irene/Lee activities.  Activity seen in financial records is the result of voucher
revisions to reconcile previous expenditures to the correct FEMA work category and the DRGR

Activity Progress Narrative:

IL-Public Services R5 - UNActivity Title:

Project Number:

IL-Match

Project Title:

Match

$339,266.82$4,844.62New York State

$4,844.62     Program Funds Drawdown $339,266.82

$339,266.82$4,844.62Total Funds Expended

$0.00

93

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



activity for two Project Worksheets.  Expenditures associated with these PWs were transferred from Debris Removal to Public
Service DRGR activities. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

SidneyFMP / Sidney Floodplain ManagementProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$2,957,035.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyBuyoutFPR-BOH-LMI

$96,776.19

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$111,725.54

To Date

09/01/2011

Area ( Census )

$2,878,629.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to program delivery. The subrecipient prepared 5 offer letters and completed 10
property closings. Since program inception, the subrecipient has prepared 93 offer letters and closed on 68 properties.

Activity Progress Narrative:

VSidneyBuyoutFPR INFRAActivity Title:

Project Number:

SidneyFMP

Project Title:

Sidney Floodplain Management

$2,878,629.43$96,776.19Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68/132# of Properties 13

68/132# of Parcels acquired 13

$96,776.19     Program Funds Drawdown $2,878,629.43

$2,878,629.43$96,776.19Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,862.23

Urgent Need Delaware County2

Total Projected Budget from All Sources $454,862.23

$0.00

$0.00

$166,939.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyHousingElevations-HSG-UN

$1,775.62

$0.00

$0.00

Jan 1 thru Mar 31, 2021

Activitiy Type:

$0.00

09/30/2022

$2,540.52

To Date

09/01/2011

Direct ( HouseHold )

$163,564.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to construction and ongoing program costs. All properties are substantially
complete. Final punch list and exterior finish items are being completed and owners are resuming occupancy in preparation for
final closeout.

Activity Progress Narrative:

VSidneyHousingElevations INFRAActivity Title:

Project Number:

SidneyFMP

Project Title:

Sidney Floodplain Management

$163,564.87$1,775.62Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,775.62     Program Funds Drawdown $163,564.87

$163,564.87$1,775.62Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1
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